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RFQ No.: 455-20-1036
Statewide Site Remediation Services

AMENDMENT NO. 3
CONTRACT NO. 455-20-1036H FOR
STATEWIDE SITE REMEDIATION AND RELATED SERVICES
BETWEEN
THE RAILROAD COMMISSION OF TEXAS
AND
HALFF ASSOCIATES, INC.

THIS AMENDMENT NO. 3 to Contract No. 455-20-1036H (“Contract”) is entered into by and between
the State of Texas, acting through the Railroad Commission of Texas (“RRC”), located at 1701 N. Congress Ave.,
Austin, Texas and Halff Associates, Inc. (“Contractor”), located at 1201 North Bowser Road, Richardson, Texas
75081 (individually, “Party”; collectively, “Parties”).

WHEREAS, SECTION 7.06. of the Contract provides the Parties may amend the Contract through
written agreement; and

WHEREAS, on January 28, 2021, the Parties executed Amendment No. 1 to the Contract to modify
section 3.01. CONTRACT LIMIT, FEES AND EXPENSES. changing the not-to-exceed amount of the
Contract from FIFTY THOUSAND DOLLARS AND ZERO CENTS ($50,000.00) to FOUR MILLION SEVEN
HUNDRED THOUSAND DOLLARS AND ZERO CENTS ($4,700,000.00), as approved by RRC
Commissioners on September 1, 2020.

WHEREAS, on August 26, 2021, the Parties executed Amendment No. 2 to the Contract to modify
section 2.01. Contract Award., subparagraph (a.) to exercise renewal option one (1) of three (3) to continue the
Contract through August 31, 2022, and to modify section 3.01. CONTRACT LIMIT, FEES AND EXPENSES.
changing the not-to-exceed amount of the Contract from FOUR MILLION SEVEN HUNDRED THOUSAND
DOLLARS AND ZERO CENTS ($4,700,000.00) to FIVE MILLION TEN THOUSAND DOLLARS AND
ZERO CENTS ($5,010,000.00), as approved by the Executive Director on August 26, 2021.

WHEREAS, the Parties desire to further amend the Contract terms to their mutual benefit to reflect
changed circumstances.

NOW, THEREFORE, the Parties agree to amend the Contract as follows:

I.  SECTION 3.01. CONTRACT LIMIT AND FEES AND EXPENSES., is deleted in its entirety and
replaced with the following:

“CONTRACT LIMIT, FEES AND EXPENSES. The total amount of fees to be paid by RRC to Contractor
under the Contract through the Contract Term shall not exceed FIVE MILLION SIX HUNDRED TEN
THOUSAND DOLLARS AND ZERO CENTS ($5,610,000.00), the total of which includes the current NTE
amount of FIVE MILLION TEN THOUSAND DOLLARS AND ZERO CENTS ($5,010,000.00) plus the
addition of SIX HUNDRED THOUSAND DOLLARS AND ZERO CENTS ($600,000.00), as approved by the
Executive Director effective as of the date executed by the parties in this Amendment No.3.”

Except as expressly amended above, all provisions of the Contract, as amended, remain in full force and effect. In
the event of a conflict among provisions of the Contract, the order of precedence shall be: this Amendment No.3;
then Amendment No.2; then Amendment No.1; and then the original Contract in accordance with section 1.03.
ORDER OF PRECEDENCE., therein.

IN WITNESS WHEREOF, the Parties hereto have made and executed this Amendment No.3 to the

Contract to be effective as of the date of the last Party’s signature hereto. By signatures below, each signatory
represents and warrants that they have the authority to amend the Contract on behalf of the respective Party.
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